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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L HEADING

Date:
Subject:

January 22, 1999
Fairway Surplus Site
East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To:

K. Mould, U.S. EPA, OERR, Washington, D.C. ........cccccccniiiiiiiniinccnericnicinens FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL ......c.cccoovviriiiieererieere e FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL .........ccccoevivieiieinicnnienccccceeeee FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL ......cccccecevrnieriiniicriienee et FAX
B. Noble, DRMS, Grand Rapids, Ml........c.cccccmiimiinninnernieenienieeteeresee st FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, ML...........ccccccccocvvirirrnrincrcrcercnnnennnenn. FAX
Ken Coble, MDEQ, Lansing, ML........c.cccovertrriiimiimniinriereireeseeeserersoneessesensnsssssessneens FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, Ml ...........cccovviivvininnicncinienereeeennen FAX

POLREP: POLREP #7

IL BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: January 16 — January 21, 1999

SITE DESCRIPTION

See Initial POLREP

RESPONSE INFORMATION

A. Situation

1.

Current situation:

The weather condition during the reported period was cold with temperatures ranging
from 1°F (-18°F wind-chill) to 37°F and approximately 20 inches of snow accumulation.
ERRS continues to gather and stage containers, cylinders, drums, and tanks. The site is
divided into 45 sections, with each section composed of 10,000-fi2.
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2. Removal activities to date:
1/08/99-1/15/99:
ERRS continues to search for and stage empty drums, partially full drums/containers, tires,
metal debris, and construction debris. Approximately 360,000 fi2 have been cleared of
visible contamination/debris. Approximately 500 drums/containers have been sampled
and logged for hazard-categorization; all discovered containers have been sampled and
categorized. To date, ERRS has removed tires and containers from 25 deteriorating
structures, which were demolished. ERRS continues to load trucks with non-hazardous
debris and scrap metal. A total of 3,540 cubic yards of non-hazardous debris and 120
cubic yards of RCRA empty drums/small containers and non-hazardous PPE have been
transported offsite for disposal. The smelt piles throughout the site have been sampled
and analyzed on site for radioactivity with a gamma-spectroscopy germanium system. The
radiological materials found on site are being staged in drums for later disposal.

3. Enforcement:
None.
-’
B. Next Steps
ERRS will continue to collect and stage drums, tanks, cylinders, used tires; and remove hazardous
materials from deteriorated structures, which may then be demolished and searched, arrange for
disposal and transportation of hazardous material, and remove ACM throughout the site. START
will continue to conduct radiological surveys of the site and collect soil samples. Radiation
samples will be analyzed for radioactive nuclides in preparation for disposal.
C. Key Issues
The site is experiencing deteriorating weather conditions and snowfall, which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards, scattered throughout the site.
V. COSTS
' Site Cost through 1/20/99:
Site Groups Ceiling Cost to Date Remaining Percent Remaining
ERRS (Earth Tech) $650,000.00 $341,973.77 $308,026.23 47.4%
START(E& E) $40,000.00 $43,196.96 -$3,196.96** -8.0%
U.S. EPA $45,000.00 $36,444.30 $8.555.70 19.0%
TOTAL $735,000.00 $421,615.03 $313,384.97 42.6%

**START is awaiting approval for a 25,000 dollar increase.

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.



VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98|Nonhazardous, RCRA-empty drums 60 yds’® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, M1
Nonhazardous, RCRA-empty drums 30 yds3 Waters Landfill
12/13/98|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/22/99|Nonhazardous, RCRA-empty drums 30 yds’ Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/11/99 to|Nonhazardous, Metal debris 675 yds’ West Branch Scrap Metal
1/22/99 West Branch, Michigan
1/14/99|Nonhazardous, demolition debris 360 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/15/99|Nonhazardous, demolition debris 420 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
4 1/18/99|Nonhazardous, demolition debris 600 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/19/99|Nonhazardous, demolition debris 600 yds’® Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/20/99|Nonhazardous, demolition debris 540 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/21/99(Nonhazardous, demolition debris 660 yds3 Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/22/99(Nonhazardous, demolition debris 360 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI




